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-SEERET

PROJECT OUTLINE

17 August 1956

“Date
Subject: Proposed expansion of CIA Records Center
Sub-Project Cryptonym or Identification: NA
Amendment No. NA

Originating Organization: Management Staff

a. Chief, Management Staff: |

b. Chief, Records Management Staff:

Target Area: UA

Type of Project: Administrative and Departmental only

Financial Mechanism: Use of unvouchered funds by the‘

|

contracting officer.

Funds Requested: [:::::::]fﬁiscal Year 1957 - Unvouchered

Current Status: Present Records Center was constructed after
approval of Project Review Committee and has
been operative during past fiscal year.

Propogsed expansion of the Center has been
approved in principle by the Deputy Director,
Support.
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1. OBJECTIVE: To provide an additional 30,000 sq. ft. of stora%e s%ace

25X1

—SECRET

by April 1957 at the Agency Records Center, 25X1

2. ORIGIN AND POLICY GUIDANCE

a.

b.

Origin. Project Outline for construction of a CIA Records
Center (ER5-1817) dated 25 Jan. 1954 and approved by DCI
2k March 195k,

Whence proposed. In Headguarters.

3. SITUATION:

a.

The project outline approved by the Director on 24 March

1954 provided for 21,290 square feet of storage space and 25X1
authorized the expenditure of [ | for comstruction

work and the preparation of plans and specifications.

Included in this project outline as approved was the anticipated

need for expansion within 5 years and an eventual need for

a Records Center containing a total of 60 to 70 thousand

sq. ft. of floor space.

The construction of the Records Center was completed in 25X1
April 1955 at a total cost of and was occu-~
pied on 20 April 1955. | 25X1

During the past year of occupancy the rate at which inactive
records have been and are being received is more than twice
the anticipated intake., The new increase in storage require-
mwents, taking into consideration the destruction program,
indicates that the existing building space available for
storage of additional records will be exhausted by April
1957. (Appendix A)

Funds have been approved in the amount of $18,000 and a
contract negotiated with an Architect and Engineering firm
for plans and specifications. Expansion of the Center has
been approved in prineciple by the Deputy Director, Support.
(Appendix B).

Lk, PROPOSAL: To i i e Records Center

25X1

at consisting
of approximately 30,000 sq. ft. of floor area at an

estimated cost of[::::::::] (See appendix C)

25X1

5. OPERATIONAL OUTLINE: NA

Sub proposals or "tasks." NA

Key personnel, NA

Indigenous groups and/or leaders. NA
Target groups. NA

Duration. NA
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" !

OPERATIONAL OUTLINE: CONTD
f. Graphic illustrations. NA
SECURITY:

a. Cover. To be operated under the U. S. Government cover now
maintained for the] .

b. Knowledgeability. NA

c. Operational security. NA

d. Risks. NA

e. Personnel disposal. NA

f. Disaster Plan. NA

COORDINATION:

a. Relation to other projects. The operation of an Agency
Records Center at the| is directly
tied to the CIA Emergency Plan as well as the storage of
vital documents which are now located at[:::::]

b. Significance within over-all program in area. NA

¢. Extent of coordination. NA

CONTROL:

a. Nature of. The technical supervision of this facility
rests with the Management Staff because it is an integral
part of the Agency's Records Management Program which must,
of necessity come under the direction of the headquarters
personnel supervising that program. ‘

\ is responsible Tor the
general administration of the Records Center. \

\ |will be delegated authority to act as the
overt contracting officer in connection with the award and
aduministration of the construction contract. The technical
supervision, award and administration will be performed under
the overall supervision of the Real Estate and Construction
Division, Office of Logistics. This division will assign a
resident engineer to the field to supervise the construction
contract.

b. Administrative plan. Not required.

c. Reports. Internal administrative reports will be required on
volume of records on hand, received, destroyed and number of
reference services,

BUDGET DATA:
a. Total overall CIA funds required for Fiscal Year 1957:

[::::::::}of unvouchered funds.

‘-3-
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9. BUDGET DATA: CONTD

b.

Coe

a.

[Re]

Availability of CIA funds required. This item was specifically
budgeted for by| | in their proposed

1958 budget. As noted under 3c above the avallability of

storage space is decreasing at a rate that necessitates requesting
allocation of funds in this fiscal year.

Non CIA Funds, NA

Foreign Currency. KA

25X1

Funding. To be made available to the |

financial accounting system for‘

Financial history. Cost of personal services for operation of
the Records Center awounted to $55,722 in fiscal year 1955 and
$56,009 in fiscal year 1956,

Future requirements: It is estimated that the proposed expansion
will provide adequate storage for approximately 10 years. It is
estimated that the Agency will ultimately require a Records Center
of from 60,000 - 70,000 sq. ft. (Appendix A?.

10. SUPPORT DATA:

a.

Total CTA personnel: Administrative support for this facility at
the | | is available. (See concurrence of
Commanding Officer, | Real Estate and
Construction Division, Office of Logistics, has available a
capable Engineer who will be assigned Resident Engineer in charge
of construction.

Material. MNA
Communications. NA
Other CIA support. HNA

Support required from other United States agencies. NA

11. GENERAL CONSIDERATIONS:

a.

b.

Approved For Release 2007/10/23 : CIA-RDP72-00450R000100170005-8 =

Current status. Records are being received in the Center at a

rate that will exhaust available storage space by April 1957, j{

Commitments. The Records Center is committed to supporting the
Records Management Program of the Agency by receiving, storing,
servicing and preserving or destroying inactive records from all
organizaticnal elements. Recently developed requirements in the
DD7P and DD/I areas have contributed to the present increased
rate of growth.

b

' AR

} to be accounted for in accordance with established

25X1
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SEERET

GENERAL CONSIDERATIONS: CONTD

Ce

d.

h.

Effectiveness. As of 30 June 1956 the Center had on hand

L | of office records and finished intelligence
materials. This would require for office storage 3488 safe-
type cabinets valued at $1,095,232, When filled in April
1957 it will contain) |of records which would
be equivalent to the volume of 5000 safe cabinets costing
$l’ 570,000 .

Anticipated results. The proposed addition to the Records
Center of 30,000 square feet will house approximately

The ratio of 2 cubic feet
of records for each square foot of available floor space
meets the minimum standards established by the General
Services Adwinistration in the operation of 10 Federal
Records Centers. | of records is equivalent
to the volume of 7500, 4 drawer, legal size safe cabinets
valued at $2,355,000.

Evaluation. The effectiveness of this project after con-
struction could be evaluated by the cubic feet of records
received into the Records Center and the number of filing
cabinets and amount of office space released for other
purposes.

Policy questions. The only question of policy is approval
of funds for construction. The proposed construction

is necessary to waintain cowpliance with the Federal
Records Act (Public Law 754) and provide adequate pro-
tection for the Agency's records.

The resulting economies sufficiently justify the use of
these funds.

Congress. The Agency should be able to indicate to
Congress its compliance with the Pederal Records Act
(Public Law 754). Security-cleared representatives of the
General Bervices Administration responsible for the
government-wide records program are in constant touch with
us in regard to the development of CIA's Records Management
Program.

Extra-Agency action. NA

Proprietary companies. KA

Special considerations. NA

Liquidations. NA
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